



Co-funded by the
Erasmus+ Programme
of the European Union



Erasmus+

Integrative Parent' s Autism Training 2020-1-EL01-KA204-079195

Minutes of the meeting

1st Preliminary Meeting, Monday, 23rd November 2020,
09.30 am – 13.30 pm CET* Via Google Meet

The 1st Preliminary meeting was organized almost 3 weeks after the onset of the IPAT activities on Nov 1st. The aim of the meeting was to have all partners meet with each other and initiate planning and coordination among them. The specific objectives were to agree on the next steps needed before the Kick off meeting scheduled in January, plan the respective activities as described in IO1 and organize the work as per the communication and management.

During the Preliminary meeting the partners had the opportunity to get to know each other in person and to share a detailed description of all actors involved in the program. Specifically, presentations of the partner institutions were made by:

1. Child and Adolescent's Centre: Haris Tortorelis.
2. Greek Carers' Network EPIONI: Spyros Zorbas
3. Gaziantep Universitesi: Şehnaz Sakici.
4. Società cooperativa sociale Controvento ONLUS: Luca Pagliaricci.
5. ASOCIACION DE PADRES DE PERSONAS CON AUTISMO DE BURGOS: Javier Arnáiz Sancho.

The Project Scientific Coordinator Dr Nikoletta Mavroeidi chaired the opening session where an extensive presentation of the program, schedule and activities that are due to take place during the first months. Distribution of tasks was described. Partners agreed that the Kick off meeting of the project, initially scheduled to be held in Athens, will be organised online end of January, dates to be defined. The same consideration was addressed as per the 2nd transnational meeting, initially scheduled to be held in Gaziantep Turkey.

The project manager Mr. Haris Tortorelis presented the organization of the work: opening of a google drive with the respective files by topic and partner will be kept, development of a contact list by country and partner to be complemented, as well as financial issues. In particular, due to the covid 19 pandemic, a relevant document of the national agency was presented with instructions on changes and modifications that can be made if the pandemic does not allow the international trips of the program to take place.

The meeting ended with the expression of the partners' expectations for a fruitful collaboration in order to achieve the objectives of the project and with scheduling the next meeting.